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O riginator	 Phone
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Class of Change
[ ] I -Signatories	 [X] R - Executive Mana oer	 [ ] III - Project Manager

Change Title N^n-o^^
Extend Z^ Se dates forM-16-07B, M-16-08 13 , and M-16-26B. Estab lish milestones for 100-FR-1, 100-FR-2, 100-HR-1, and
100-KR-1 remediation.

Description/Justification of Change
In FY96 inte ri m milestones were established for Remediation and Backfill of the o riginal 37 liquid waste sites listed in the 100
Area ROD in the 100-BC-1, 100-DR-1, and 100-HR-1 Operable Units (OU's). The predicted volumes of contaminated mate ri al at
100-BC-1 and 100-DR-1 have increased subs tantially and the 100 Area ROD had been amended to include addi tional liquid waste
sites in 100-BC- 1 , 100-DR-1, and 100-HR-1, plus sites in 100-BC-31, ̂ -D00-FR-1, 100-FR-2 and 100-KR-1, requiring the
existing interim milestones to be modi fied	 };gp}6de the additional scope of work. In addi ti on
new inte rim milestones are being es tablished for comple ti on of liquid waste si 	 media tion for 100-HR-1 and ini tiation/
completion of liquid waste site remediation for 100-FR-1 and 100-FR-2.	 A new inte rim milestone is es tablished to initiate waste
site cleanup at 100-KR-I OU.

Modify target dates for M-16-07B, M-16-08B, and bf-16-2613 , add M-16-26C, M-16-13A, M-16-13B, and M-16-10A
(ct,ilrpth,nnah indicates text to be removed,.tn 	 indicates text to be added)

M-16-08B	 Complete Remediation and Backfill of IS	 Waste Sites and..Fcocess	 113 1 /oo

Effh:entPipelines in the 100-BC-1 an' ' 	 G' Operable Unit] as defined
in the Remedial Design Report/Remedial Ac tion Work Plan for the 100 Area.

Hitt ec eme ra	 r mn'mg_.	 -	 P.,',nl

M-16-07B	 Complete Remediation and Backfill of 15	 Liquid Waste Sites and Process	 9130[99
Effluent Pipelines in the 100-DR-1 aII"'ef- 	 > Operable Unit] as de fined
in the Remedial Design Report/Remedial Ac tion Work Plan for the 100 Area.

Impact of Change
Contaminated volumes have increased from the ti me the milestones were established, while the rate of remediation (250,000 more
tons to ERDF by the end of FY98) have also increased. The addition of the 100 Area ROD Amendmen 	 ites to the milestones will
ensure all liquid waste sites are remediated p rior to demobiliza tion from an Operable Unit. 	 30"I	 72

Affected Documents
Hanford Federal Facility Agreement and Consent Order Action Plan
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M-16-26B	 Complete Remediation, Backfill, and Revegetation of 37 	 Waste Sites Mu	 1 N.311m
in the 100-BC-1,	 , 100-DR-1,

& 100-HR-I Operable Units as defined in the Remedial Design Report/
Remedial Action Work Plan for the 100 Area.
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